MoDOT—Marshall Project Office

QUICK NOTES:

e OCCI submitted
the following
Requests for In-
formation to Mo-
DOT for their
review:

RFI #9(W-Beam
Span Tension
Tie,

RFI #10 (Unit 3
Pour Sequense),
RFI #11 (Bottom
of Slab Eleva-
tion Unit 3),
RFI #12
(Feature Strip
Between Barrier
and Deck Slab)

e MoDOT will pro-
vide the re-
quested infor-
mation in RFI
#11 to OCCI.
MoDOT rejected
OCCl’s proposal
in RFI #12, and
they are still
reviewing the
remaining pro-
posals.
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228 Days are
Remaining on the
Bridge Closure

Innovative Patching

MoDOT and OCCI are working together to
address some necessary patching
needed on the columns of several bents.
These repairs are essential in prolonging -
the life of the columns and putting off
future repairs to the columns. Currently
MoDOT is marking the desired removal :
areas for OCCI. Then, once the areas are = I~
all measured up, MoDOT will submit ;
guantities to OCCI for a price quote on
the repairs. At this time the columns in
need of the repairs are both columns at
Bents 12 & 14 and the west column at

Bent 13.

Repair Patch Needed at Bent 12

Due to several bent columns in need of
o= epair beyond what was initially scoped
' in the design, a meeting was held last
week with MoDOT, OCCI and HDR (the
bridge design consultant) to discuss an
effective means to address the repairs.

< It was decided the east columns at
Bents 8, 11 and 13 needed to be re-

placed as opposed to being repaired.
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Column Removed at Bent 13

Waiting for Favorable Weather

In hopes for warmer temperatures, OCCI has been getting several bents ready for
concrete pours. The caps at Bents 9 and 10 are ready for concrete, and the col-
umns at Bents 8 and 12 are also ready. OCCl is also setting concrete forms for the

cap at Pier 5.

Remainder Superstructure Removal

OCCl is taking down the remaining deck and superstructure on the south end of the
project over Bents 1-3.



